HalisiApp - System Architect Task Report

Executive Summary

Following a comprehensive audit of the HalisiApp codebase and AGENTS.md, I have synced the status of all modules. The MVP foundation (Frontend, Backend, and Detection Brain) is overwhelmingly complete. I have successfully integrated the post-MVP features from future_spec.md (TSK-038 to TSK-042) into the sprint board and assigned them based on the Team Ownership Matrix.

Task Assignments by Team Member

COLLINS KIMANZI (Lead, Detection Engine, AI Remediation, Design Direction)

Remaining Tasks:
- TSK-017 [In Progress]: CLIP embeddings + Brev GPU deployment + threshold calibration.
- TSK-009 [In Progress]: Remediation Playbooks via NVIDIA NIM (real NIM run pending).
- TSK-028 [Pending]: Evidence dossier PDF with SHA-256 of evidence bundle.
- TSK-035 [Pending]: Pitch - 3-minute script, sourced problem statistic, Q&A prep.
- TSK-040 [Pending]: Playwright headless scraper cluster upgrade (Shared with Geoffrey).

GEOFFREY (Backend API, Data, Ingestion, Alerts)

Remaining Tasks:
- TSK-001 [Pending]: Deploy schema v2 to Supabase (Database setup).
- TSK-036 [Pending]: USSD "check a till" menu via Africa's Talking.
- TSK-038 [Pending]: Meta Rights Manager API integration for automated takedowns.
- TSK-039 [Pending]: Safaricom Daraja API integration for live M-Pesa validation.
- TSK-041 [Pending]: SMS alerts via Africa's Talking for critical impersonations.
- TSK-042 [Pending]: Telegram consumer checker bot for instant verdict response.
- TSK-040 [Pending]: Playwright headless scraper cluster upgrade (Shared with Collins).
- TSK-014 [Pending]: QA / Demo - End-to-end test and failover drill (Lead).

NDEGWA (Frontend Application)

Remaining Tasks:
- Ndegwa has successfully completed all P0 and P1 frontend coding tasks for the MVP!
- Next Focus: Collaborate on TSK-014 (QA / Demo End-to-end test).

ALL TEAM MEMBERS

Remaining Tasks:
- TSK-014 [Pending]: End-to-end test (public check -> threat -> in-app alert -> playbook) and failover drill (Brev -> laptop -> offline).